attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 7:10PM

Contract No.:  04-0120F4

Diary #: 199

Const Calendar Day: 247 Date: 06-Feb-2013

Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition Clear, warm, breezy, cool in PM

Diary: Dispute
General Comments
Track progress of FWS extra work. Inspect cable caulking activities. Misc MEP field work. Write diaries. =
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
Proxy for Performance Caulking until their information is in PMIV.
The Performance Caulking crew, Damian Wilkenson, Joey Leal, and Jerry Rico, spent 4 hours installing
butyl rubber, bond break tape and caulking on cable band 40S. After CB 40S was complete, the crew
moved to the bottom of the north main span and applied butyl rubber and bond break tape to the cable
band grooves of CB 90N through 102N
CCO0-096 Bid Item: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 001 0-FSW-EFA.096 =
Proxy for Performance Caulking until their information is in PMIV.
The Performance Caulking crew, Damian Wilkenson, Joey Leal, and Jerry Rico, spent 2 hours repairing
damage to the caulking bead and underlaying butyl rubber at CB 34S and CB 28S. This repair is extra
work because of damage to the previously installed caulking caused by changing out the cable band bolts
at those locations.
CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 199 Date: 06-Feb-2013 Wednesday
Di ary: Dispute
CCO 187 Extra Work at Force 001 0-MSI-EFA.187
Account [
The FWS crew spent the shift installing the modified PS-2 under the W2E eave per the direction given in
the response to RFI 2939R00.
CCO0-291 Bid Item: 001 C-CBR-ELS.291 Cable Band Bolt Replacement
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 001 C-CBR-ELS.291 —~
Proxy for Performance Caulking until their information is in PMIV.
The Performance Caulking crew, Damian Wilkenson, Joey Leal, and Jerry Rico, spent 2 hours repairing
damage to the caulking bead and underlaying butyl rubber at CB 34S and CB 28S. This repair is extra
work because of damage to the previously installed caulking caused by changing out the cable band bolts
at those locations.
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